RESOLUTION NO. R-24-20

A RESOLUTION OF THE VILLAGE OF CAMPTON HILLS, KANE COUNTY, ILLINOIS, APPROVING
THE FINAL CHANGE ORDER FOR THE VILLAGE 2024 ROADWAY PROGRAM

WHEREAS, the Village of Campton Hills, Kane County, lllinois (the “Village”) is a duly
organized and existing municipal corporation created under the provisions of the laws of the
State of Illinois and under the provisions of the lllinois Municipal Code, as from time to time
supplemented and amended; and

WHEREAS, the Village awarded a contract to Geneva Construction on April 16, 2024 per
Resolution R-24-06 for an estimated cost of $816,316.71; and

WHEREAS, Geneva Construction has completed all pavement work in substantial
conformance with the contract documents; and

WHEREAS, the final quantities necessary for completion of the work have been agreed
to between Geneva Construction and HR Green, Inc. (Village Engineer); and

WHEREAS, the Request for Approval of Change of Plans Number 1 and Final is in the
amount of a deduction of $95,892.17 resulting in an adjusted final contract amount of
$720,424.54.

NOW, THEREFORE, BE IT RESOLVED by the President and Board of Trustees of the Village
of Campton Hills, Kane County, lllinois, as follows:

Section 1. That the above recitals and legislative findings are found to be true and
correct and are hereby incorporated herein and made a part of hereof, as if fully set forth in
their entirety.

Section 2. The Request for Approval of Change in Plans Number 1 and Final is
hereby approved in substantially the form presented, the execution thereof to constitute the
approval by the Village of any and all changes or revisions therein contained.

Section 3. That the Village President is hereby authorized to execute the Request for
Approval of Change in Plans Number 1 and Final on behalf of the Village.

Section 4. That the officials and officers of the Village are further hereby authorized
to undertake actions on the part of the Village as contained as contained in the Change Order to
complete satisfaction of the provisions, terms or conditions therein.

Section 5. If any section, paragraph, clause or provision of this Resolution shall be
held invalid, the invalidity thereof shall not affect any of the other provisions of this Resolution.

Section 6. All ordinances, resolutions, motions or orders in conflict with this
resolution are hereby repealed to the extent of such conflict.

Section 7. This Resolution shall be in full force and effect upon its passage, approval
and publication as provided by law.



Passed this 3™ day of September, 2024 pursuant to a roll call vote as follows:

AYES NAYES ABSENT ABSTAIN
Trustee Nicolas Boatner X
Trustee Janet Burson X
Trustee Jim McKelvie X
Trustee Mike Millette X
Trustee Edward Muncie X
X

Trustee Tom Williams
President Barbara Wojnicki

APPROVED this 3™ day of September, 2024.

.JW“(( ) W7A/u;_\

Barbara Wojnicki, Village President

4 / / /
(SEAL) - ,é/Luu) :f'//,;»;/ VIt
ATTEST:

Tracy Johnson, Village Clerk



llinois Department
of Transportation

@

Request for Approval of Change of Plans

L5
E cHH

Local Public Agency County Route Section Number
Village of Campton Hills Kane Various 25-00000-01-GM
Request Number Contractor

Final [ Final Geneva Construction

Address City State  Zip Code
P.O. Box 998 Aurora IL 60507-0998
Date

08/05/24

| recommend that this Deduction

be made from

the above contract.

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices.

Unit of Addition (A)
Iltem Description Measure Quantity Unit Price or Deduction| Total Addition Total Deduction
(D)
AGGREGATE BASE COURSE
-IREMOVAL & REPLACEMENT, 12|SQ YD (814 $30.000(D $0.00 $24,420.00
INCH
BITUMINOUS MATERIALS
| TACK COAT) LB 0 $0.010|A $0.00 $0.00
{LEVELNG BINDER (MM RSO 1ron  |gg0.18 $83.000|A $73,054.94 $0.00
HOT-MIX ASPHALT SURFACE
IREMOVAL, BUTT JOINT SQ YD |(148.2 $10.000/D $0.00 $1,482.00
HOT-MIX ASPHALT SURFACE
-|REMOVAL, DRIVEWAY BUTT SQYD|776 $17.000|D $0.00 $13,192.00
JOINT
HOT-MIX ASPHALT SURFACE
-|COURSE, MIX 'D', N50; 1 1/2 TON [100.65 $83.000|A $8,353.95 $0.00
INCH
INCIDENTAL HOT-MIX ASPHALT
|SURFACING TON [100 $170.000(D $0.00 $17,000.00
-[LONGITUDINAL JOINT SEALANT|[FOOT |83 $3.250|D $0.00 $269.75
CONCRETE DRIVEWAY
-[PAVEMENT 5 INCH SQ YD (200 $95.000(D $0.00 $19,000.00
(REPLACEMENT)SQ YD
CONCRETE DRIVEWAY
|IREMOVAL SQ YD ({200 $16.000|D $0.00 $3,200.00
HOT-MIX ASPHALT SURFACE
"IREMOVAL, 2 INCH SQ YD (56.8 $2.150|D $0.00 $122.12
-IPAVEMENT PATCHING, 4 INCH |SQ YD |1412.2 $41.000(D $0.00 $57,900.20
TRAFFIC CONTROL AND
-|PROTECTION, STANDARD L SUM |0 $4,500.000|A $0.00 $0.00
701501
PAINT PAVEMENT MARKING -
“|LINE 24 INCH FOOT |15 $205.000(D $0.00 $3,075.00
TOPSOIL FURNISH AND PLACE,
|2 INCHES SQYD|2510.9 $0.100D $0.00 $251.09
-|[SEEDING, CLASS 2A ACRE |.36 $24,200.000|D $0.00 $8,712.00
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Unit of Addition (A)
Item Description Measure Quantity Unit Price or Deduction| Total Addition Total Deduction
(D)
-\HYDRO-MULCH SQ YD |2552.9 $1.000D $0.00 $2,552.90
- '_?_‘sg;gGATE SHOULDERS, TON |622 $42.000(D $0.00 $26,124.00
Total Changes $81,408.89| $177,301.06
Total Net Change ($95,892.17)
Amount of Original Contract $816,316.71
Amount of Previous Change Orders $0.00
Amount of adjusted/final contract $720,424.54
Total net deduction to date ($95,892.17) whichis  -11.75% of the contract price.

State fully the nature and reason for the change

DEDUCTION from AGGREGATE BASE COURSE REMOVAL & REPLACEMENT, 12 INCH and PAVEMENT
PATCHING, 4 INCH was due to base of road being in better condition than expected. DEDUCTION from HOT-
MIX ASPHALT SURFACE REMOVAL, DRIVEWAY BUTT JOINT, INCIDENTAL HOT-MIX ASPHALT
SURFACING and CONCRETE DRIVEWAY PAVEMENT 5 INCH (REPLACEMENT)SQ YD was due to not
needing to go as far back into driveways to transition the new paved surface. Deduction from AGGREGATE
SHOULDERS, TYPE B was due to the village deciding to topsoil and seed adjacent to the repaved surface.
ADDITION to LEVELING BINDER (M.M.), N50, 1 INCH was due to depth of binder being increased from 1.0
inch to 1.5 inches with the approval of the Village of Campton Hills. ADDITION to HOT-MIX ASPHALT
SURFACE COURSE, MIX 'D', N50; 1 1/2 INCH is due to increasing surface mix from 1.5 inches to 2.0 inches
on Tuttle Ct. and Westview Ct. due to contractor placing 1.0 inch rather than 1.5 inches requested.

When the net increase or decrease in the cost of the contract is $10,000.00 or more, or the time of completion is increased or decreased
by 30 days or more, one of the following statements must be checked:

[] The Local Public Agency has determined that the circumstances which necessitate this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The Local Public Agency has determined that the change is germane to the original contract as signed.

[] The Local Public Agency has determined that this change is in the best interest of the Local Public Agency and is
authorized by law.

Prepared By Title of Preparer
Dan Weldon Resident Technician
Submitted/Approved
Local Public Agency Date
BY:| \Fpi/ W7/M«dxw 9/3/2024

Title:| VILLAGE PRESIDENT

For a Road District project County Engineer signature required.
County Engineer/Superintendent of Highways Date

Approved:
lllinois Department of Transportation
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Regional Engineer Date
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