
RESOLUTION NO. R-24-21 

A RESOLUTION OF THE VILLAGE OF CAMPTON HILLS, KANE COUNTY, ILLINOIS, APPROVING 
THE FINAL CHANGE ORDER FOR THE VILLAGE NANCY AND GARY ROADWAY PROJECT 

WHEREAS, the Village of Campton Hills, Kane County, Illinois (the “Village”) is a duly 
organized and exis�ng municipal corpora�on created under the provisions of the laws of the 
State of Illinois and under the provisions of the Illinois Municipal Code, as from �me to �me 
supplemented and amended; and 

WHEREAS, the Village awarded a contract to Geneva Construc�on on April 16, 2024 per 
Resolu�on R-24-06 for an es�mated cost of $816,316.71; and 

WHEREAS, the Village approved the addi�onal roadways of Nancy Lane and Gary Court 
to be resurfaced in 2024 at an es�mated cost of $89,315.39 by Change Order #1 approved by 
Resolu�on R-24-14 on June 18, 2024; and 

WHEREAS, Geneva Construc�on has completed all pavement work in substan�al 
conformance with the contract documents; and   

WHEREAS, the final quan��es necessary for comple�on of the work have been agreed 
to between Geneva Construc�on and HR Green, Inc. (Village Engineer); and 

WHEREAS, the Request for Approval of Change of Plans Number 2 and Final is in the 
amount of a deduc�on of $6,702.32 resul�ng in an adjusted final contract amount of 
$83,243.07.  

NOW, THEREFORE, BE IT RESOLVED by the President and Board of Trustees of the Village 
of Campton Hills, Kane County, Illinois, as follows: 

Sec�on 1. That the above recitals and legisla�ve findings are found to be true and 
correct and are hereby incorporated herein and made a part of hereof, as if fully set forth in 
their en�rety. 

Sec�on 2.    The Request for Approval of Change in Plans Number 2 and Final is 
hereby approved in substan�ally the form presented, the execu�on thereof to cons�tute the 
approval by the Village of any and all changes or revisions therein contained. 

Sec�on 3.  That the Village President is hereby authorized to execute the Request for 
Approval of Change in Plans Number 2 and Final on behalf of the Village. 

Sec�on 4. That the officials and officers of the Village are further hereby authorized 
to undertake ac�ons on the part of the Village as contained as contained in the Change Order to 
complete sa�sfac�on of the provisions, terms or condi�ons therein. 

Sec�on 5.  If any sec�on, paragraph, clause or provision of this Resolu�on shall be 
held invalid, the invalidity thereof shall not affect any of the other provisions of this Resolu�on. 

Sec�on 6.  All ordinances, resolu�ons, mo�ons or orders in conflict with this 
resolu�on are hereby repealed to the extent of such conflict. 

Sec�on 7. This Resolu�on shall be in full force and effect upon its passage, approval 
and publica�on as provided by law. 



Passed this 3rd day of September, 2024 pursuant to a roll call vote as follows: 

AYES NAYES ABSENT ABSTAIN 
Trustee Nicolas Boatner ______  ______  ______  ______ 
Trustee Janet Burson ______  ______  ______  ______ 
Trustee Jim McKelvie ______  ______  ______  ______ 
Trustee Mike Millete ______  ______  ______  ______ 
Trustee Edward Muncie ______  ______  ______  ______ 
Trustee Tom Williams  ______  ______  ______  ______ 
President Barbara  Wojnicki ______  ______  ______  ______ 

APPROVED this 3rd day of September, 2024. 
___________________________ 
Barbara Wojnicki, Village President 

(SEAL) 
ATTEST: __________________________ 

Tracy Johnson, Village Clerk 

X
X
X
X
X
X



Request for Approval of Change of Plans
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Local Public Agency

Village of Campton Hills
County

Kane
Route

Nancy and Gary
Section Number

Request Number

2 and Final Final
Contractor

Geneva Construction
Address

P.O. Box 998
City

Aurora
State

IL
Zip Code

60507-0998
Date 

08/05/24

I recommend that this Deduction be made

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices. 

from the above contract.

Item Description Unit of 
Measure Quantity Unit Price

Addition (A) 
or Deduction 

(D)
Total Addition Total Deduction

-
AGGREGATE BASE COURSE 
REMOVAL & REPLACEMENT, 12 
INCH

SQ YD 42  $30.000 D  $0.00  $1,260.00

- BITUMINOUS MATERIALS 
(TACK COAT) LB 0  $0.010 A  $0.00  $0.00 

- LEVELING BINDER (M.M.), N50, 
1 INCH TON 98.14  $83.000 A  $8,145.62  $0.00 

- HOT-MIX ASPHALT SURFACE 
REMOVAL, BUTT JOINT SQ YD 18.5  $10.000 D  $0.00  $185.00

-
HOT-MIX ASPHALT SURFACE 
REMOVAL, DRIVEWAY BUTT 
JOINT

SQ YD 20  $17.000 D  $0.00  $340.00

-
HOT-MIX ASPHALT SURFACE 
COURSE, MIX 'D', N50;  1 1/2 
INCH 

TON 30.88  $83.000 D  $0.00  $2,563.04

- INCIDENTAL HOT-MIX ASPHALT 
SURFACING TON 10  $170.000 D  $0.00  $1,700.00

- LONGITUDINAL JOINT SEALANT FOOT 100  $3.250 D  $0.00  $325.00

-
CONCRETE DRIVEWAY 
PAVEMENT 5 INCH 
(REPLACEMENT)SQ YD

SQ YD 7  $95.000 D  $0.00  $665.00

- CONCRETE DRIVEWAY 
REMOVAL SQ YD 7  $16.000 D  $0.00  $112.00

- HOT-MIX ASPHALT SURFACE 
REMOVAL, 2 INCH SQ YD 664  $2.150 D  $0.00  $1,427.60

- PAVEMENT PATCHING, 4 INCH SQ YD 70.3  $41.000 D  $0.00  $2,882.30

-
TRAFFIC CONTROL AND 
PROTECTION, STANDARD 
701501

L SUM 0  $4,500.000 A  $0.00  $0.00 

- PAINT PAVEMENT MARKING - 
LINE 24 INCH FOOT 0  $205.000 A  $0.00  $0.00 

- TOPSOIL FURNISH AND PLACE, 
2 INCHES SQ YD 300  $0.100 D  $0.00  $30.00 

- SEEDING, CLASS 2A ACRE 0.05  $24,200.000 D  $0.00  $1,210.00
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Item Description Unit of 
Measure Quantity Unit Price

Addition (A) 
or Deduction 

(D)
Total Addition Total Deduction

- HYDRO-MULCH SQ YD 300  $1.000 D  $0.00  $300.00

- AGGREGATE SHOULDERS, 
TYPE B TON 29  $42.000 D  $0.00  $1,218.00

Total Changes  $8,145.62  $14,217.94 
Add Row

Total net deduction ($6,072.32) -6.8% of the contract price.which isto date

Total Net Change ($6,072.32)
Amount of Original Contract  $89,315.39 
Amount of Previous Change Orders  $0.00 
Amount of adjusted/final contract  $83,243.07 

State fully the nature and reason for the change
ADDITION to LEVELING BINDER (M.M.), N50, 1 INCH was due to depth of binder being increased from 1.0 
inch to 1.5 inches with the approval of the Village of Campton Hills.

When the net increase or decrease in the cost of the contract is $10,000.00 or more, or the time of completion is increased or decreased 
by 30 days or more, one of the following statements must be checked:

The Local Public Agency has determined that the circumstances which necessitate this change were not reasonably 
foreseeable at the time the contract was signed. 
The Local Public Agency has determined that the change is germane to the original contract as signed. 
The Local Public Agency has determined that this change is in the best interest of the Local Public Agency and is 
authorized by law. 

Date Regional Engineer

Approved: 
Illinois Department of Transportation

Date County Engineer/Superintendent of Highways
For a Road District project County Engineer signature required.

BY:

Title:

Date Local Public Agency

Submitted/Approved

Title of Preparer

Resident Technician
Prepared By

Dan Weldon

9/3/2024

VILLAGE PRESIDENT
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