
RESOLUTION NO. R-25-34 

A RESOLUTION OF THE VILLAGE OF CAMPTON HILLS, KANE COUNTY, ILLINOIS, RATIFYING AND 
APPROVING CHANGE ORDERS 1, 2, and 3 FOR THE VILLAGE 2025 ROADWAY PROGRAM 

WHEREAS, the Village of Campton Hills, Kane County, Illinois (the “Village”) is a duly 
organized and exis�ng municipal corpora�on created under the provisions of the laws of the 
State of Illinois and under the provisions of the Illinois Municipal Code, as from �me to �me 
supplemented and amended; and 

WHEREAS, the Village awarded a contract to Geneva Construc�on on September 9, 2025 
per Resolu�on R-25-34 for the 2025 Roadway Program at an es�mated cost of $684,920.80; and 

WHEREAS, the Village desired to add ADA sidewalk improvements at two loca�ons 
within the Village and Geneva Construc�on provided Agreed Unit Prices (AUP’s) for the 
inclusion of this work within the 2025 Roadway Program contract which is hereby included per 
Change Order #1 at an addi�on of $7,694.00 to the contract; and   

WHEREAS, the Village desired to add improvements to Connors Road between RT 47 
and Kendall Road, and Geneva Construc�on provided an Agreed Unit Price (AUP) for the 
inclusion of this work within the 2025 Roadway Program contract which is hereby included per 
Change Order #2 at an addi�on of $17,875.00; and   

WHEREAS, during construc�on a reduc�on of contract quan�ty for curb and guter 
replacement and the addi�on of replacement of severely deteriorated roadway storm sewer 
structures and piping were found to be necessary along Woodbridge Drive, and Geneva 
Construc�on provided  Agreed Unit Prices (AUP’s) for this inclusion of this work within the 2025 
Roadway Program contract which is hereby included per Change Order #3 resul�ng in a 
deduc�on of $8,284.71;  and   

WHEREAS, the adjustments in quan��es and pricing for these Request for Approval of 
Change In Plans Numbers 1, 2, and 3 have been agreed to between Geneva Construc�on and HR 
Green, Inc. (Village Engineer); and 

WHEREAS, the Requests for Approval of Change of Plans Numbers 1, 2, and 3 result in a 
net addi�on to date of $17,284.29 resul�ng in an adjusted contract amount to date of 
$702,205.09  

NOW, THEREFORE, BE IT RESOLVED by the President and Board of Trustees of the Village 
of Campton Hills, Kane County, Illinois, as follows: 

Sec�on 1. That the above recitals and legisla�ve findings are found to be true and 
correct and are hereby incorporated herein and made a part of hereof, as if fully set forth in 
their en�rety. 



Sec�on 2.    The Requests for Approval of Change in Plans Numbers 1, 2, and 3 are 
hereby approved in substan�ally the form presented, the execu�on thereof to cons�tute the 
approval by the Village of any and all changes or revisions therein contained. 

Sec�on 3.  That the Village President is hereby authorized to execute the Requests 
for Approval of Change in Plans Numbers 1, 2, and 3 on behalf of the Village. 

Sec�on 4. That the officials and officers of the Village are further hereby authorized 
to undertake ac�ons on the part of the Village as contained as contained in the Change Orders 
to complete sa�sfac�on of the provisions, terms or condi�ons therein. 

Sec�on 5.  If any sec�on, paragraph, clause or provision of this Resolu�on shall be 
held invalid, the invalidity thereof shall not affect any of the other provisions of this Resolu�on. 

Sec�on 6.  All ordinances, resolu�ons, mo�ons or orders in conflict with this 
resolu�on are hereby repealed to the extent of such conflict. 

Sec�on 7. This Resolu�on shall be in full force and effect upon its passage, approval 
and publica�on as provided by law. 

Passed this 7th day of October, 2025 pursuant to a roll call vote as follows: 



Request for Approval of Change of Plans
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Local Public Agency

Village of Campton Hills

County

Kane

Route

Various

Section Number

Request Number

1 Final

Contractor

Geneva Construction Company

Address

PO Box 998

City

Aurora

State

IL

Zip Code

60507-0998

Date 

09/24/25

I recommend that this Addition be made

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices. 

to the above contract.

Item Description
Unit of 

Measure
Quantity Unit Price

Addition (A) 
or Deduction 

(D)
Total Addition Total Deduction

-
ADA Extra - Remove and Replace 
Curb and Gutter

FT 30  $95.0000 A  $2,850.0000  $0.0000 

- ADA Extra - Detectable Warnings SF 22  $45.0000 A  $990.0000  $0.0000 

-
ADA Extra - Sidewalk Removal 
and Replacement

SF 40  $36.0000 A  $1,440.0000  $0.0000 

-
ADA Extra - Excavate and Place 
New Sidewalk

SF 71  $34.0000 A  $2,414.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

Total Changes  $7,694.00  $0.00 

Add Row

Total net addition  $7,694.00 1.12% of the contract price.which isto date

Total Net Change  $7,694.00 

Amount of Original Contract  $684,920.80 

Amount of Previous Change Orders  $0.00 

Amount of adjusted/final contract  $692,614.80 

State fully the nature and reason for the change

Create ADA compliant crosswalk at Carl Sandburg Road and Edna Ferber Cove intersection

When the net increase or decrease in the cost of the contract is $10,000.00 or more, or the time of completion is increased or decreased 
by 30 days or more, one of the following statements must be checked:

The Local Public Agency has determined that the circumstances which necessitate this change were not reasonably 
foreseeable at the time the contract was signed. 

The Local Public Agency has determined that the change is germane to the original contract as signed. 

The Local Public Agency has determined that this change is in the best interest of the Local Public Agency and is 
authorized by law. 
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Prepared By

Scott Marquardt

Title of Preparer

Village Engineer

Submitted/Approved

BY:

Local Public Agency Signature & Date

Title:

Approved: 

Illinois Department of Transportation

For a Road District project County Engineer signature required.

County Engineer/Superintendent of HighwaysSignature & Date

Regional Engineer Signature & Date

IDOT Department Use Only

Received Location Received Date Additional Location?

WMFT Entry By Entry Date

10/7/25

VILLAGE PRESIDENT



Request for Approval of Change of Plans
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Local Public Agency

Village of Campton Hills

County

Kane

Route

Various

Section Number

Request Number

2 Final

Contractor

Geneva Construction Company

Address

PO Box 998

City

Aurora

State

IL

Zip Code

60507-0998

Date 

09/24/25

I recommend that this Addition be made

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices. 

to the above contract.

Item Description
Unit of 

Measure
Quantity Unit Price

Addition (A) 
or Deduction 

(D)
Total Addition Total Deduction

-
Mill in Place 8", Grade, Compact, 
and Roll Milled Area

SY 5500  $3.2500 A  $17,875.0000  $0.0000 

- A  $0.0000 

- A  $0.0000 

- A  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

Total Changes  $17,875.00  $0.00 

Add Row

Total net addition  $25,569.00 3.73% of the contract price.which isto date

Total Net Change  $17,875.00 

Amount of Original Contract  $684,920.80 

Amount of Previous Change Orders  $7,694.00 

Amount of adjusted/final contract  $710,489.80 

State fully the nature and reason for the change

Mill in place existing chip sealed roadway (Conners Road).

When the net increase or decrease in the cost of the contract is $10,000.00 or more, or the time of completion is increased or decreased 
by 30 days or more, one of the following statements must be checked:

The Local Public Agency has determined that the circumstances which necessitate this change were not reasonably 
foreseeable at the time the contract was signed. 

The Local Public Agency has determined that the change is germane to the original contract as signed. 

The Local Public Agency has determined that this change is in the best interest of the Local Public Agency and is 
authorized by law. 
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Prepared By

Scott Marquardt

Title of Preparer

Village Engineer

Submitted/Approved

BY:

Local Public Agency Signature & Date

Title:

Approved: 

Illinois Department of Transportation

For a Road District project County Engineer signature required.

County Engineer/Superintendent of HighwaysSignature & Date

Regional Engineer Signature & Date

IDOT Department Use Only

Received Location Received Date Additional Location?

WMFT Entry By Entry Date

10/7/25

VILLAGE PRESIDENT



Request for Approval of Change of Plans
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Local Public Agency

Village of Campton Hills

County

Kane

Route

Various

Section Number

Request Number

3 Final

Contractor

Geneva Construction Company

Address

PO Box 998

City

Aurora

State

IL

Zip Code

60507-0998

Date 

09/24/25

I recommend that this Deduction be made

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices. 

from the above contract.

Item Description
Unit of 

Measure
Quantity Unit Price

Addition (A) 
or Deduction 

(D)
Total Addition Total Deduction

-
Wood Bridge - Curb Frame and 
Grate Adjustment

EA 2  $450.0000 A  $900.0000  $0.0000 

-
Wood Bridge - Structure 
Adjustment, SPL

EA 2  $1,200.0000 A  $2,400.0000  $0.0000 

-
Wood Bridge - Storm Sewer 
Replacement

LS 1  $48,915.2900A  $48,915.2900  $0.0000 

-
Concrete Curb & Gutter Removal 
and Replacement

FT 1100  $55.0000 D  $0.0000  $60,500.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

Total Changes  $52,215.29  $60,500.00 

Add Row

Total net addition  $17,284.29 2.52% of the contract price.which isto date

Total Net Change ($8,284.71)

Amount of Original Contract  $684,920.80 

Amount of Previous Change Orders  $25,569.00 

Amount of adjusted/final contract  $702,205.09 

State fully the nature and reason for the change

Removal and replacement of existing deteriorating storm sewer within roadway.

When the net increase or decrease in the cost of the contract is $10,000.00 or more, or the time of completion is increased or decreased 
by 30 days or more, one of the following statements must be checked:

The Local Public Agency has determined that the circumstances which necessitate this change were not reasonably 
foreseeable at the time the contract was signed. 

The Local Public Agency has determined that the change is germane to the original contract as signed. 

The Local Public Agency has determined that this change is in the best interest of the Local Public Agency and is 
authorized by law. 
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Prepared By

Scott Marquardt

Title of Preparer

Village Engineer

Submitted/Approved

BY:

Local Public Agency Signature & Date

Title:

Approved: 

Illinois Department of Transportation

For a Road District project County Engineer signature required.

County Engineer/Superintendent of HighwaysSignature & Date

Regional Engineer Signature & Date

IDOT Department Use Only

Received Location Received Date Additional Location?

WMFT Entry By Entry Date

10/7/25

VILLAGE PRESIDENT
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