
RESOLUTION NO. R-25-35 

 

A RESOLUTION OF THE VILLAGE OF CAMPTON HILLS, KANE COUNTY, ILLINOIS, APPROVING 
THE REQUEST FOR APPROVAL OF CHANGE IN PLANS NUMBER 1 AND FINAL 

FOR THE VILLAGE 2025 PAVEMENT REJUVENATION PROGRAM 

 WHEREAS, the Village of Campton Hills, Kane County, Illinois (the “Village”) is a duly 
organized and exis�ng municipal corpora�on created under the provisions of the laws of the 
State of Illinois and under the provisions of the Illinois Municipal Code, as from �me to �me 
supplemented and amended; and 

 WHEREAS, the Village approved a revised agreement with Correc�ve Asphalt Materials, 
LLC (“CAM”) on September 2, 2025 per Resolu�on R-25-29 for an es�mated cost of 
$126,140.00; and 

 WHEREAS, CAM has completed all pavement rejuvena�on work in substan�al 
conformance with the contract documents; and  

 WHEREAS, the final quan��es necessary for comple�on of the work have been agreed 
to between CAM and HR Green, Inc. (Village Engineer); and 

 WHEREAS, the Request for Approval of Change in Plans Number 1 and Final is in the 
amount of a deduc�on of $3,185.63 resul�ng in an adjusted final contract amount of 
$122,954.37. 

 NOW, THEREFORE, BE IT RESOLVED by the President and Board of Trustees of the Village 
of Campton Hills, Kane County, Illinois, as follows: 

 Sec�on 1. That the above recitals and legisla�ve findings are found to be true and 
correct and are hereby incorporated herein and made a part of hereof, as if fully set forth in 
their en�rety. 

 Sec�on 2.    The Request for Approval of Change in Plans Number 1 and Final is 
hereby approved in substan�ally the form presented, the execu�on thereof to cons�tute the 
approval by the Village of any and all changes or revisions therein contained. 

 Sec�on 3.   That the Village President is hereby authorized to execute the Request for 
Approval of Change in Plans Number 1 and Final on behalf of the Village. 

 Sec�on 4. That the officials and officers of the Village are further hereby authorized 
to undertake ac�ons on the part of the Village as contained as contained in the Request for 
Approval of Change in Plans Number 1 and Final to complete sa�sfac�on of the provisions, 
terms or condi�ons therein. 



Sec�on 5.  If any sec�on, paragraph, clause or provision of this Resolu�on shall be 
held invalid, the invalidity thereof shall not affect any of the other provisions of this Resolu�on. 

Sec�on 6.  All ordinances, resolu�ons, mo�ons or orders in conflict with this 
resolu�on are hereby repealed to the extent of such conflict. 

Sec�on 7. This Resolu�on shall be in full force and effect upon its passage, approval 
and publica�on as provided by law. 

Passed this 7th day of October 2025, pursuant to a roll call vote as follows: 

AYES NAYES ABSENT ABSTAIN 
Trustee Frank Bine� ______  ______  ______  ______ 
Trustee Nicholas Boatner ______  ______  ______  ______ 
Trustee Janet Burson ______  ______  ______  ______ 
Trustee Terese Hopfensperger______ ______  ______  ______ 
Trustee Mike Millete ______  ______  ______  ______ 
Trustee Kim Muhr ______  ______  ______  ______ 
President Barbara Wojnicki ______  ______  ______  ______ 

APPROVED this 7th day of October 2025. 

___________________________ 
Barbara Wojnicki, Village President 

(SEAL) 
ATTEST: __________________________ 

Tracy Johnson, Village Clerk 

X
X
X
X
X
X



Request for Approval of Change of Plans
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Local Public Agency

Village of Campton Hills

County

Kane

Route

Various

Section Number

Request Number

1 Final

Contractor

Corrective Asphalt Materials, LLC

Address

300 Daniel Boone Trail

City

South Roxana

State

IL

Zip Code

62087

Date 

09/18/25

I recommend that this Deduction be made

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices. 

from the above contract.

Item Description
Unit of 

Measure
Quantity Unit Price

Addition (A) 
or Deduction 

(D)
Total Addition Total Deduction

- Pavement Rejuvenation SQ YD 2677  $1.1900 D  $0.0000  $3,185.6300 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

Total Changes  $0.00  $3,185.63 

Add Row

Total net deduction ($3,185.63) -2.53% of the contract price.which isto date

Total Net Change ($3,185.63)

Amount of Original Contract  $126,140.00 

Amount of Previous Change Orders  $0.00 

Amount of adjusted/final contract  $122,954.37 

State fully the nature and reason for the change

Balancing of final quantities.

When the net increase or decrease in the cost of the contract is $10,000.00 or more, or the time of completion is increased or decreased 
by 30 days or more, one of the following statements must be checked:

The Local Public Agency has determined that the circumstances which necessitate this change were not reasonably 
foreseeable at the time the contract was signed. 

The Local Public Agency has determined that the change is germane to the original contract as signed. 

The Local Public Agency has determined that this change is in the best interest of the Local Public Agency and is 
authorized by law. 
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Prepared By

Scott Marquardt

Title of Preparer

Village Engineer

Submitted/Approved

BY:

Local Public Agency Signature & Date

Title:

Approved: 

Illinois Department of Transportation

For a Road District project County Engineer signature required.

County Engineer/Superintendent of HighwaysSignature & Date

Regional Engineer Signature & Date

IDOT Department Use Only

Received Location Received Date Additional Location?

WMFT Entry By Entry Date




