
 1391 Corporate Drive | Suite 203

McHenry, IL 60050

Main 815.385.1778 + Fax 713.965.0044

 H R G R E E N . C O M

October 7, 2025 

Village of Campton Hills 
Village Board 
40W270 LaFox Road, Suite B 
Campton Hills, Illinois 60175 

RE:  Village of Campton Hills – Pavement Rejuvenation 

Pay Application Request #1 and Final 

Village Board: 

Attached is Pay Application #1 for the 2025 Campton Hills Rejuvenation Project which was approved by the 
Village Board on September 2, 2025 per Resolution R-25-29.  Corrective Asphalt Materials, LLC is requesting a 
pay estimate in the amount of $122,954.37 for the work performed as of September 18, 2025.  

Application Breakdown 
Awarded Contract Amount $126,140.00 

Contract Change ($3,185.63) 
Total Completed to Date $122,954.37 
Retainage (See LRS15)  ($0.00) 

Less Previous Payments ($0.00) 
Current Payment Due $122,954.37 

Balance to Finish, Plus Retainage & Overages  $0.00 

HR Green has reviewed the Pay Application submitted by Corrective Asphalt Materials, LLC. HR Green 
recommends the Pay Application Request in the amount of One Hundred Twenty-two Thousand, Nine 
Hundred, Fifty-Four dollars and Thirty-seven cents. ($122,954.37).  

Sincerely,  

HR GREEN, INC. 

Scott Marquardt, PE 
Village Engineer 

Attachments: Corrective Asphalt Materials, LLC Pay Application 

Corrective Asphalt Materials, LLC Waiver of Lien to Date 

HR Green Pay Estimate 
HR Green Requests for Change in Quantities  



Reset FormE-mail
Engineer's Payment Estimate
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Local Public Agency

Village of Campton Hills

County

Kane

Route(s) (Street/Road)

Various

Section Number
+
-

Estimate 1

Final

Payable to Name

Corrective Asphalt Materials, LLC

Address

300 Daniel Boone Trail, South Roxana, Illinois, 62087

Date From

09/02/25

Date To

09/18/25

Unit of Awarded Approved Change in Plans Completed to Date

Pay Items Meas. Quantity Values Added Deducted Quantity Unit Price Value
+
-

Pavement Rejuvenating SQ YD 106000  $126,140.00 2677 103323  $1.1900  $122,954.3700 
+
-
+
-

Total  $126,140.00 Total  $122,954.37 
Miscellaneous Extras and Credits Values

+
-

Total Miscellaneous Extras and Credits

Total Value of Completed Work  $122,954.37 
Deduct Retainage

Balance Due of Completed Work  $122,954.37 
Miscellaneous Debits Values

+
-

Total Miscellaneous Debits

Net Cost of Section  $122,954.37 
Previous Payments  $0.00 

Net Amount Due  $122,954.37 

The LPA is under agreements of understanding and has completed the required paperwork and documentation, with submissions made per the agreement. 

The Local Public Agency (LPA) certifies that the above pay estimate quantities do not require submission to the Department of Transportation of a Change in Plans (BLR 13210).

The LPA certifies that a Change in Plans (BLR 13210) has been submitted to, and approved by the Department of Transportation as required for the above quantities.

Resolution 25-36
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Local Public Agency

Village of Campton Hills

County

Kane

Route(s) (Street/Road)

Various

Section Number

Resident Engineer Signature & Date

Local Agency Signature & Date

Prepared by

Scott Marquardt

Title

Village Engineer

Approved
Regional Engineer Signature & Date

Received Location Received Date Additional Location?

WMFT Entry By Entry Date

IDOT Department Use Only







Request for Approval of Change of Plans
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Local Public Agency

Village of Campton Hills

County

Kane

Route

Various

Section Number

Request Number

1 Final

Contractor

Corrective Asphalt Materials, LLC

Address

300 Daniel Boone Trail

City

South Roxana

State

IL

Zip Code

62087

Date 

09/18/25

I recommend that this Deduction be made

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices. 

from the above contract.

Item Description
Unit of 

Measure
Quantity Unit Price

Addition (A) 
or Deduction 

(D)
Total Addition Total Deduction

- Pavement Rejuvenation SQ YD 2677  $1.1900 D  $0.0000  $3,185.6300 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

-  $0.0000  $0.0000 

Total Changes  $0.00  $3,185.63 

Add Row

Total net deduction ($3,185.63) -2.53% of the contract price.which isto date

Total Net Change ($3,185.63)

Amount of Original Contract  $126,140.00 

Amount of Previous Change Orders  $0.00 

Amount of adjusted/final contract  $122,954.37 

State fully the nature and reason for the change

Balancing of final quantities.

When the net increase or decrease in the cost of the contract is $10,000.00 or more, or the time of completion is increased or decreased 
by 30 days or more, one of the following statements must be checked:

The Local Public Agency has determined that the circumstances which necessitate this change were not reasonably 
foreseeable at the time the contract was signed. 

The Local Public Agency has determined that the change is germane to the original contract as signed. 

The Local Public Agency has determined that this change is in the best interest of the Local Public Agency and is 
authorized by law. 
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Prepared By

Scott Marquardt

Title of Preparer

Village Engineer

Submitted/Approved

BY:

Local Public Agency Signature & Date

Title:

Approved: 

Illinois Department of Transportation

For a Road District project County Engineer signature required.

County Engineer/Superintendent of HighwaysSignature & Date

Regional Engineer Signature & Date

IDOT Department Use Only

Received Location Received Date Additional Location?

WMFT Entry By Entry Date
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