
RESOLUTION NO. R-25-43 

A RESOLUTION OF THE VILLAGE OF CAMPTON HILLS, KANE COUNTY, ILLINOIS, APPROVING 
CHANGE ORDER 4 FOR THE VILLAGE 2025 ROADWAY PROGRAM 

WHEREAS, the Village of Campton Hills, Kane County, Illinois (the “Village”) is a duly 
organized and exis�ng municipal corpora�on created under the provisions of the laws of the 
State of Illinois and under the provisions of the Illinois Municipal Code, as from �me to �me 
supplemented and amended; and 

WHEREAS, the Village awarded a contract to Geneva Construc�on on September 9, 2025 
per Resolu�on R-25-32 for the 2025 Roadway Program at an es�mated cost of $684,920.80; and 

WHEREAS, the Village previously approved Change Orders #1, #2, and #3 on October 10, 
2025 per Resolu�on R-25-34 for the 2025 Roadway Program at an es�mated cost increase of 
$17,284.29, to a new contract cost of $702,205.09; and 

WHEREAS, the Contractor has substan�ally completed the majority of the 2025 
Roadway PRogram and therefore a balancing change order for work completed to date is 
warranted; and    

WHEREAS, the adjustments in quan��es based on completed field measurements for 
Approval of Change in Plans Number 4 have been agreed to between Geneva Construc�on and 
HR Green, Inc. (Village Engineer); and 

WHEREAS, the Request for Approval of Change of Plans Numbers 4 results in a 
deduc�on of $9,949.33 resul�ng in an adjusted contract amount to date of $692,255.76 

NOW, THEREFORE, BE IT RESOLVED by the President and Board of Trustees of the Village 
of Campton Hills, Kane County, Illinois, as follows: 

Sec�on 1. That the above recitals and legisla�ve findings are found to be true and 
correct and are hereby incorporated herein and made a part of hereof, as if fully set forth in 
their en�rety. 

Sec�on 2.  The Request for Approval of Change in Plans Number 4 is hereby 
approved in substan�ally the form presented, the execu�on thereof to cons�tute the approval 
by the Village of any and all changes or revisions therein contained. 

Sec�on 3.  That the Village President is hereby authorized to execute the Request for 
Approval of Change in Plans Number 4 on behalf of the Village. 

Sec�on 4. That the officials and officers of the Village are further hereby authorized 
to undertake ac�ons on the part of the Village as contained as contained in the Change Orders 
to complete sa�sfac�on of the provisions, terms or condi�ons therein. 

Sec�on 5. If any sec�on, paragraph, clause or provision of this Resolu�on shall be 
held invalid, the invalidity thereof shall not affect any of the other provisions of this Resolu�on. 



Sec�on 6.  All ordinances, resolu�ons, mo�ons or orders in conflict with this 
resolu�on are hereby repealed to the extent of such conflict. 

Sec�on 7. This Resolu�on shall be in full force and effect upon its passage, approval 
and publica�on as provided by law. 

Passed this 16th day of December, 2025 pursuant to a roll call vote as follows: 

AYES NAYES ABSENT ABSTAIN 
Trustee Frank Bine� ______  ______  ______  ______ 
Trustee Nicholas Boatner ______  ______  ______  ______ 
Trustee Janet Burson ______  ______  ______  ______ 
Trustee Terese Hopfensperger______ ______  ______  ______ 
Trustee Mike Millete ______  ______  ______  ______ 
Trustee Kim Muhr ______  ______  ______  ______ 
President Barbara Wojnicki ______  ______  ______  ______ 

APPROVED this 16th day of December, 2025. 

___________________________ 
Barbara Wojnicki, Village President 

(SEAL) 
ATTEST: __________________________ 

Tracy Johnson, Village Clerk 

X
X
X
X
X
X



Request for Approval of Change of Plans
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Local Public Agency

Village of Campton Hills

County

Kane

Route

Various

Section Number

Request Number

4 Final

Contractor

Geneva Construction Company

Address

PO Box 998

City

Aurora

State

IL

Zip Code

60507-0998

Date 

12/08/25

I recommend that this Deduction be made

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices. 

from the above contract.

Item Description
Unit of 

Measure
Quantity Unit Price

Addition (A) 
or Deduction 

(D)
Total Addition Total Deduction

- Bituminous Materials (Tack Coat) LB 1137.1  $0.0100 D  $0.0000  $11.3710 

-
Hot-Mix Asphalt Surface Removal, 
Butt Joint

SY 2.4  $20.0000 A  $48.0000  $0.0000 

-
Hot-Mix Asphalt Surface Removal, 
Driveway Butt Joint

SY 78.4  $30.0000 A  $2,352.0000  $0.0000 

- Leveling Binder N50, 1 Inch TON 1.83  $87.0000 A  $159.2100  $0.0000 

-
Hot-Mix Asphalt Surface Course, 
IL 9.5, Mix D, N50 1 1/2 Inch

TON 52.76  $87.0000 D  $0.0000  $4,590.1200 

-
Incidental Hot-Mix Asphalt 
Surfacing

TON 4.44  $200.0000 A  $888.0000  $0.0000 

- Longitudinal Joint Sealant FOOT 646.8  $3.0000 A  $1,940.4000  $0.0000 

-
Hot-Mix Asphalt Surface Removal, 
2 Inch

SY 1267.2  $2.7500 D  $0.0000  $3,484.8000 

-
Hot-Mix Asphalt Surface Removal, 
2 1/4 Inch

SY 390.1  $3.5000 A  $1,365.3500  $0.0000 

- Pavement Patching, 4 Inch SY 65.8  $45.0000 D  $0.0000  $2,961.0000 

-
Concrete Curb and Gutter 
Removal and Replacement

FOOT 46  $55.0000 D  $0.0000  $2,530.0000 

- Topsoil Furnish and Place, 2 Inch SY 185  $1.0000 D  $0.0000  $185.0000 

- Seeding, Class 2A ACRE 0.25  $4,000.0000 D  $0.0000  $1,000.0000 

- Hydro-Mulch SY 185  $4.0000 D  $0.0000  $740.0000 

-
Wood Bridge - Structure 
Adjustment, SPL

EA 1  $1,200.0000 D  $0.0000  $1,200.0000 

Total Changes  $6,752.96  $16,702.29 

Add Row

Total net addition  $7,334.96 1.07% of the contract price.which isto date

Total Net Change ($9,949.33)

Amount of Original Contract  $684,920.80 

Amount of Previous Change Orders  $17,284.29 

Amount of adjusted/final contract  $692,255.76 
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State fully the nature and reason for the change

Balance of quantities to final quantities as measured in the field.

When the net increase or decrease in the cost of the contract is $10,000.00 or more, or the time of completion is increased or decreased 
by 30 days or more, one of the following statements must be checked:

The Local Public Agency has determined that the circumstances which necessitate this change were not reasonably 
foreseeable at the time the contract was signed. 

The Local Public Agency has determined that the change is germane to the original contract as signed. 

The Local Public Agency has determined that this change is in the best interest of the Local Public Agency and is 
authorized by law. 

Prepared By

Scott Marquardt

Title of Preparer

Village Engineer

Submitted/Approved

BY:

Local Public Agency Signature & Date

Title:

Approved: 

Illinois Department of Transportation

For a Road District project County Engineer signature required.

County Engineer/Superintendent of HighwaysSignature & Date

Regional Engineer Signature & Date

IDOT Department Use Only

Received Location Received Date Additional Location?

WMFT Entry By Entry Date

VILLAGE PRESIDENT

12/16/2025
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Instructions for BLR 13210 

Form Instructions are not to be submitted with the form.  

This form shall be used for any contract, day labor construction, or contract maintenance projects to document any differences between 
plan quantities and completed quantities. Refer to Chapter 13 of the Bureau of Local Roads and Streets Manual for more information.  
For signature requirements, refer to Chapter 2, Section 3.05(b) of the BLRS Manual.  
When filling out this form electronically, once a field is initially completed, fields requiring the same information will be auto-populated.  
An agreed unit price letter must be submitted as an attachment to this form for any new pay items. For any force account work a copy of 
the billing(s) must also be attached to this form when submitted.  

Local Public Agency Insert the name of the Local Public Agency (LPA). 

County Insert the name of the County where the LPA is located. 

Route Insert the name of the route on which the project is located. 

Section Number Insert the section number for this project without dashes, they are automatically inserted.  

Request No.  Insert the number applicable to the number of times this form has been submitted for this 
section.  

Final Check the box if this is the final request for approval of change in plans for this contract. 

Contractor Name Insert the name of the contractor.  

Contractor Address Insert the address of the contractor. 

Date Insert the date of the request. 

Addition, Extension, Deduction Insert addition, extension, deduction as it applies to the total of the request for change in 
plans being submitted. 

Item Description Insert the description of the item for the change request submittal. 

Unit of Measure Insert the unit of measure for the item listed to the left. 

Quantity Insert the quantity of the change for the item listed to the left.  

Unit Price Insert the unit price for the item listed to the left. 

Addition or Deduction Insert "A" if the item listed to the left if an increase to the original contract, insert "D" if the 
item listed to the left is a decrease to the original contract. 

Total Addition This is the sum of all additions listed. 

Total Deduction This is the sum of all deductions listed. 

Total Changes This is the difference between the sum of all additions listed and the sum of all deductions 
listed.  

Total Net Change  This is automatically calculated. It is the difference between the total additions and total 
deductions. 

Amount of Original Contract Insert the amount of the original contract. 

Amount of Previous Change Orders  Insert the total amount of previous change orders if applicable. 

Amount of adjusted/final contract This is the amount of the original contract with all additions and deductions taken into 
account.  

addition, deduction Insert the addition if the amount of adjusted/final contract if more than the awarded contract. 
If the adjusted/final contract is less than the original award insert deduction. The amount of 
the total changes to date to this contract, and the percentages of the changes to the original 
contract calculated from the original contract price and the total changes.  

Statement Insert a statement regarding the change(s) to the contract, stating the fully the nature and 
reason for the change.  

Net Increase/Decrease When the net increase or decrease in the cost of the contract is $10,000 or more, or the time 
of completion is increased or decreased by 30 days or more, check one or more of the 
statements following.  

Prepared by Insert the name of the preparer. 

Title of the Preparer Insert the title of the preparer. 

Local Public Agency The LPA shall sign and date here. 

Title Insert the title of the person signing above. 

County Engineer For County and Road District Projects and County Engineer shall sign and date here. 

Regional Engineer Upon approval the IDOT Regional Engineer shall sign and date here. 

When the form is signed electronically, submit the form to the appropriate district via email. If the form is submitted with a wet 

signature, submit a minimum of three (3) signed originals to the Regional Engineer's District Office. 

Follow the Regional Engineer's approval, distribution will be as follows: 

District File 

Local Public Agency 

Engineer
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IDOT Department Use Only The Following fields are for IDOT use only. 

Received 

Location Enter the location received from the drop down. 

Date Enter the date the document was received. 

WMFT Entry 

By Enter the name of the person entering the information into the WMFT system. 

Date Enter the date the document was received.
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