RESOLUTION NO. R-26-26

A RESOLUTION OF THE VILLAGE OF CAMPTON HILLS, KANE COUNTY, ILLINOIS, APPROVING
CHANGE ORDER 5 AND FINAL FOR THE VILLAGE 2025 ROADWAY PROGRAM

WHEREAS, the Village of Campton Hills, Kane County, illinois (the “Village”) is a duly
organized and existing municipal corporation created under the provisions of the laws of the
State of lllinois and under the provisions of the Illinois Municipal Code, as from time to time
supplemented and amended; and

WHEREAS, the Village awarded a contract to Geneva Construction on September 9, 2025
per Resolution R-25-32 for the 2025 Roadway Program at an estimated cost of $684,920.80; and

WHEREAS, the Village previously approved Change Orders #1, #2, and #3 on October 10,
2025 per Resolution R-25-34 and approved Change Order #4 on December 16, 2025 per
Resolution R-25-43 for the 2025 Roadway Program to an adjusted contract amount to date of
$692,255.76.

WHEREAS, the Contractor has completed the 2025 Roadway Program and therefore a
final balancing change order for work completed to date is warranted; and

WHEREAS, the adjustments in quantities based on completed field measurements for
Approval of Change in Plans Number 5 and Final have been agreed to between Geneva
Construction and HR Green, Inc. (Village Engineer); and

WHEREAS, the Request for Approval of Change of Plans Numbers 4 results in a
deduction of $2,624.16 resulting in an adjusted final contract amount of $689,631.60.

NOW, THEREFORE, BE IT RESOLVED by the President and Board of Trustees of the Village
of Campton Hills, Kane County, lllinois, as follows:

Section 1. That the above recitals and legislative findings are found to be true and
correct and are hereby incorporated herein and made a part of hereof, as if fully set forth in
their entirety.

Section 2. The Request for Approval of Change in Plans Number 5 and Final is
hereby approved in substantially the form presented, the execution thereof to constitute the
approval by the Village of any and all changes or revisions therein contained.

Section 3. That the Village President is hereby authorized to execute the Request for
Approval of Change in Plans Number 5 and Final on behalf of the Village.

Section 4. That the officials and officers of the Village are further hereby authorized
to undertake actions on the part of the Village as contained as contained in the Change Orders
to complete satisfaction of the provisions, terms or conditions therein.

Section 5. If any section, paragraph, clause or provision of this Resolution shall be
held invalid, the invalidity thereof shall not affect any of the other provisions of this Resolution.



Section 6. All ordinances, resolutions, motions or orders in conflict with this
resolution are hereby repealed to the extent of such conflict.

Section 7. This Resolution shall be in full force and effect upon its passage, approval
and publication as provided by law.

Passed this 12th day of May, 2026 pursuant to a roll call vote as follows:

AYES NAYES ABSENT ABSTAIN
Trustee Frank Binetti ' - - -
Trustee Nicholas Boatner + - -
Trustee Janet Burson + - -
Trustee Terese Hopfensperger &~ - -
Trustee Mike Millette 4 - -
Trustee Kim Muhr _ &

President Barbara Wojnicki

APPROVED this 12th day of May, 2026.

Barbara Wojnicki, VillJage President

(SEAL) \ N
ATTEST: | Aona, // By r—
Tracy Johnsén, (/illage Clerk




| linois Department
of Transportation Request for Approval of Change of Plans
Local Public Agency County Route Section Number
Village of Campton Hills Kane Various
Request Number Contractor
5 Final Geneva Construction Company
Address City State  Zip Code
PO Box 998 Aurora IL 60507-0998
Date
04/29/26
I recommend that this Deduction be made from the above contract.

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices.

» Unit of . AdGiboR (A) y .
Item Description Mssiire Quantity Unit Price or De(c[i)l;ctlon Total Addition Total Deduction

-{Aggregate Shoulders, Type B TON |39.76 $66.0000|D $0.0000, $2,624.1600

# $0.0000 $0.0000

. $0.0000 $0.0000
$0.0000 $0.0000
$0.0000 $0.0000
$0.0000 $0.0000
$0.0000 $0.0000

EN $0.0000 $0.0000

_ $0.0000 $0.0000

- $0.0000 $0.0000

= $0.0000 $0.0000

X $0.0000 $0.0000

; $0.0000 $0.0000

R Total Changes $0.00 $2,624.16

| Add Row |

Total Net Change ($2,624.16)

Amount of Original Contract $684,920.80

Amount of Previous Change Orders $7,334.96

Amount of adjusted/final contract $689,631.60

Total net addition to date $4,710.80 which is 0.69% of the contract price.

State fully the nature and reason for the change
IBalance of quantities to final quantities as measured in the field.

When the net increase or decrease in the cost of the contract is $10,000.00 or more, or the time of completion is increased or decreased
by 30 days or more, one of the following statements must be checked:

X The Local Public Agency has determined that the circumstances which necessitate this change were not reasonably
foreseeable at the time the contract was signed.

[ ] The Local Public Agency has determined that the change is germane to the original contract as signed.

[] The Local Public Agency has determined that this change is in the best interest of the Local Public Agency and is
authorized by law.
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Prepared By Title of Preparer

Scott Marquardt Village Engineer

Submitted/Approved

Local Public Agency Signature & Date

N Vaibaia Wwey&/ Z a3l

Title: 1/,,,“"‘\]0}&} 3 J)us ”-(;Z \ 5 )5)/',,9{;,,

For a Road District project County Engineer signature required.

County Engineer/Superintendent of HighwaysSignature & Date

Approved:
lilinois Department of Transportation

Regional Engineer Signature & Date -

IDOT Department Use Only S
Received Location Received Date  Additional Location?

]

'WMFT Entry By Entry Date
i
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